
January 10, 2017 Reference No. 038443-111 

Ms. Leslie Patterson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Ms. Madelyn Adams 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 
45402 

Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Ms. Patterson, Ms. Adams, and Mr. Renninger: 

Re: Progress Report: December 1 through 31, 2016 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 

Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 

107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 

for Removal Action Proceeding Under Sections 104, 1 06(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April8, 2013 

(Removal Action ASAOC), for the period of December 1 through 31, 2016. 

The next Progress Report for the month of January 2017 will be submitted on or before February 10, 

2017. 
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Significant Developments in this Reporting Period 

There were no new developments in December 2016. 

On December 1, 2016, GHD provided USEPA and Ohio EPA with a proposed modification to Appendix E 
of the Technical Report: GP-2 Methane Monitoring Summary and Assessment, to address the comment 

provided by USEPA on November 22, 2016. USEPA approved the proposed modification and requested a 

final version of the Technical Report. GHD provided USEPA and Ohio EPA with the final version of 
Revision 1 -Addendum 2 to the VI Mitigation Plan (CRA, May 2013) and Technical Report: GP-2 Methane 

Monitoring Summary and Assessment (GHD, 2016) on December 9 and 12, 2016, respectively. USEPA 

approved the Technical Report on December 12, 2016, and GP-2 methane monitoring was terminated. 

On December 5, 2016, GHD provided Dayton Power and Light (DP&L, Ms. Clark and Mr. Elder) with an 
updated summary table of weekly methane monitoring results at GP-2. As of November 29, 2016, the 
methane readings at GP-2 remain less than the lower explosive limit (LEL). 

On December 29, 2016, GHD completed quarterly SSDS inspections on each building with an SSDS, with 

the exception of Building 17 (Megacity Construction), which was not accessible during the week of 

December 29, 2016. 

Summaries of all Anticipated Problems and Planned Resolutions 

No problems were encountered during the reporting month and none are currently anticipated. 

Projected Work for the Next Reporting Period 

• The Respondents and US EPA On-Scene Coordinator will continue to work together to implement the 

VI mitigation work plan. Upcoming work in early 2017 includes the SSDS inspection for Building 17; 

valve adjustments as needed based on vacuum readings; annual methane monitoring at Building 15 

(SIM Trainer); and preparations for annual proficiency sampling. 
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Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

Julian Hayward 

BR/cb/7 

cc: (all by pdf) Ken Brown, ITW 

Bryan Heath, NCR 
Wendell Barner, Barner Consulting 

Jim Campbell, EMI 

Scott Blackhurst, Kelsey Hayes Company 
Ben Prevost, NCR 

Robin Lunn, Neal, Gerber & Eisenberg 

Wray Blattner, Thompson Hine 
Tim Hoffman, Dinsmore & Shohl 

Brett Fishwild, CH2M Hill 

Valerie Chan, GHD 
Steve Quigley, GHD 
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